

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Deptt.,- Output and Performance Based Road Contract for the maintenance of Package 17 roads in E.G District, under A.P. Road Sector Project (APRSP)- Revised Administrative sanction - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS- III) DEPARTMENT

G.O.MS.No. 61

Dated: 11-08-2014

Read the following:

1. G O Ms No.28, TR&B(R.IV) Dept, Dt:18-02-2011.
2. From the CE(R&B) CRN & MD, APRDC, Hyd., Lr .No.05052014 /APRDC/PD/DCEI/DEE4/AEE6/2014,Dt:14-5-2014 and 4.06.2014

ORDER:-

In the G. O. 1st read above, Govt., have accorded Administrative Sanction for an amount of Rs.47.00 Crores for the work "Output and Performance Based Road Contract for the maintenance of Package 17 roads in E.G District, under A.P. Road Sector Project (APRSP).

2) In the letter 2nd read above, the CE(R&B) CRN & MD, APRDC, Hyd., has stated that the estimate was technically sanctioned for Rs. 47.00 crores vide TS No 9/APRSP /OPRC/CE (R&B) CRN& MD, APRDC /2010-11, Dt: 30.03.2011. The Financial Evaluation Committee have approved recommendations to accept the tender of M/s. Om Sai Ram Enterprises (JV), Ravulapalem, for OPRC for the maintenance of package-17 roads in E.G. District under APRSP at a bid price of Rs.46, 48,28,946/-duly obtaining additional performance security of Rs. 0.45 Lakhs, subject to clearance from the World Bank. Accordingly, the work was entrusted to M/s. Om Sai Ram Enterprises (JV), Ravulapalem, vide Agt No 8/ APRSP/ OPRC-11/P-17/East Godavari District dated 09.08.2011 for a Contract value of Rs. 46, 48, 28,946/- at 11.98% excess duly obtaining clearance from the World Bank. Date of completion of the project as per Agreement is 08-08-2016.

3). He has further stated that the Contractor is attending the Ordinary Maintenance and completed the Initial Rectification work and minor Improvement works are in progress. Periodical Maintenance of 1st year and 2nd year is completed and 3rd year work is in progress. Certain deviations which are essentially required as per field conditions are approved and implemented. Due to abnormal increase in the rates of bitumen, fuel, wholesale price index, labour component, etc., during the past 2 ½ years period, and the anticipated increase in balance 2 ½ years Agt. period, there is abnormal increase in the item of price escalation. Also there are increases in the items of VAT and labour cess. The tender premium also contributed for increase in the estimate amount. Hence he has requested the Govt., to accord Revised Administrative Sanction for the work of "Output and Performance Based Road Contract for the maintenance of Package 17 roads in E. G District" under A. P. Road Sector Project (APRSP), for an amount of Rs.71.10 Crores, as against the sanctioned estimate amount of Rs. 47.00 Crores, vide GO Ms.No.28, TR&B (R.IV) Deptt, Dated: 18-02-2011.

(P.T.O)

// 2 //

4). The Government after careful examination of the matter, hereby accord Revised Administrative Sanction for Rs.71.10 Crores (Rupees seventy one crores and ten lakhs only) as against the sanctioned original Administrative sanction for an amount of Rs.47.00 Crores vide reference 1st read above, for the work of Output and Performance Based Road Contract for the maintenance of Package 17 roads in East Godavari District, under A.P. Road Sector Project.

5). The CE(R&B) CRN & MD, APRDC, Hyd., shall take necessary action accordingly. He is requested to ensure correctness of price adjustment calculations as per agreement conditions and also to ensure the necessity and essentiality of change order and variations.

6). This order issues with the concurrence of Finance (Expr.PW) Dept, vide their U.O.No.11466 /E/394 /Expr.PW-II/2014, Dt.23.05.2014.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

B. SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) CRN, MD, APRDC, Hyderabad,

Copy to: The Finance (EBS) Dept.,

The Director of Treasuries & Accounts, Hyd.

The Accountant General, A.P., Hyd.

The Director of Works & Accounts, Hyd.

The P.A.O., Hyd. The D.T.O., East Godavari District.

The A.P.A.O., Dowleswaram, East Godavari District

The P.S. to Minister for R&B.

The P.S. to Prl. Secy., to Govt./Sf/Sc

//FORWARDED BY ORDER//

SECTION OFFICER